

PLAN SPECIFIQUE DE PASSATION DES MARCHES, 2011 - 2012

Type of the tender	Designation du marche/Title of tender	Cout estimatif/Estimat	source de financement/	Méthode de passation des marchés/	Préparation du DAO(étude/	
					D	F
Goods	Supply of Stationery & Printing Consumables	22,920,000	District	Open	6/6/2011	8/6/2011
	Supply of 10 Desk top Computers and 1 printer	5,000,000	PADSEC-PN	Open	6/6/2011	8/6/2011
	Supply of organique solution secondary	10,000,000	MINISANTE	Open	6/6/2011	8/6/2011
	Supply of Fuels	25,850,000	District	Open	6/6/2011	8/6/2011
	Office equipment(chairs and tables)	5,000,000	District	Open	6/6/2011	8/6/2011
	Food supplies (TIG)	170,000,000	District	Open	6/6/2011	8/6/2011
	Supply of primary schools costs	15,678,000	MIGEPROF/ GLC	Open	25/7/2011	10/8/2011
	Food supplies for Itorero	45,000,000	District	Open	3/10/2011	3/11/2011
	Supply of Beer keeping equipment	20,000,000	GELD	Open	14/10/2011	15/8/2011
	Supply of 100 cows	30,000,000	MINALOC	Open	3/10/2011	3/11/2011
	supply of Computer Consumables	5,520,000	District	Open	3/10/2011	3/11/2011
	Supply of Computer software	6,600,000	District	Open	3/10/2011	3/11/2011
	Supply of materials of construction of classes	30,000,000	WOLRD VISION	Open	19/06/2011	7/7/2011
	Supply of Equipment Spare Parts	23,150,000	District	Open	3/10/2011	3/11/2011
	Supply of electricity equipement	3,000,000	District	Direct contracting	3/10/2011	3/11/2011
	supply of palettes for fishes	80,000,000	MINAGRI,PAIG ELAC and District	Open	3/10/2011	3/11/2011
	supply of Other ICT Equipment, software and Assets	13,620,000	District	Open	3/10/2011	3/11/2011
	supply of Other Office Equipment, Furniture and Fittings	31,832,382	District	Open	3/10/2011	3/11/2011
	supply of materiel of construct of cells	5,000,000	District	Open	3/10/2011	3/11/2011
	supply of road equipment	25,000,000	RLDSF	Open	5/9/2011	12/9/2011
	supply of Other Spare parts	6,855,000	District	Open	3/10/2011	3/11/2011
	Supply of Other specialized equipment	3,100,000	District	Open	3/10/2011	3/11/2011
	supply of Water and energy tools and spare parts	2,592,399	District	Open	3/10/2011	3/11/2011
	Supply of Vehicle Spare Parts	9,780,000	District	Open	3/10/2011	3/11/2011
	Supply of Windows , doors and other equipments for 12YBE	117,000,000	MINEDUC	Open	25/7/2011	10/8/2011
	Supply of guest house equipments	90,000,000	RLDSF	Open	25/7/2011	10/8/2011
	supply of Cleaning & Maintenance of Premises consumables	7,200,000	District	Open	3/10/2011	3/11/2011
	supply of Meals	12,412,000	District	Open	2/2/2012	12/2/2012
Supply of Stationery & Printing Consumables	22,000,000	District	Open	2/1/2012	9/1/2012	
Supply of chairs,tables, desks and doors for 12YBE	78,000,000	MINEDUC	Open	25/7/2011	10/8/2011	
Supply of agricultural inputs	16,000,000	MINAGRI	Open	2/1/2012	9/1/2012	

	Supply of vaccins,animal medecines and materials	32,287,321	RARDA	Open	25/7/2011	10/8/2011
TO TA L		970,397,102				
	Maintenance of car and moto	15,000,000	District	Open	5/8/2011	15/8/2011
	Hare of moto	4,000,000	RLDSF	Open	19/6/2011	19/7/2011
	Maintenance of computers , priters and others equipments	6,000,000	District	Open	4/10/2011	25/10/2011
	coding of materials and equipments	3,000,000	District	Open	5/8/2011	15/8/2011
	Hire of conference rooms	4,290,000	District	Open	27/6/2011	26/7/2011
	Hire of cars(voiture,camionnette, fusso,coaster, minibus)	15,000,000	District	Open	25/7/2011	10/8/2011
	Hire of cars(camion ben)	72,000,000	RLDSF	Open	19/6/2011	19/7/2011
	Cars and moto insurance	12,000,000	District	Open	25/7/2011	10/8/2011
	Study of Rutare iii Water supply	8,000,000	RLDSF	Open	25/7/2011	10/8/2011
	Study of Muyanza Water supply	12,000,000	RLDSF	Open	25/7/2011	10/8/2011
	Study of Nkanga Water supply	11,000,000	RLDSF	Open	25/7/2011	10/8/2011
	Study of EP Kinini Water supply	9,000,000	RLDSF	Open	25/7/2011	10/8/2011
	Study of Nyirangurugu Water supply	10,000,000	RLDSF	Open	25/7/2011	10/8/2011
	Study of kaduha Water supply	11,000,000	RLDSF	Open	25/7/2011	10/8/2011
	Study of Rwanyana Water supply	10,000,000	RLDSF	Open	25/7/2011	10/8/2011
	study of KABASAZA Bridge	9,000,000	RLDSF	Open	25/7/2011	10/8/2011
	study of KIRI Bridge	8,000,000	RLDSF	Open	25/7/2011	10/8/2011
	study of MUVUMO Bridge	10,000,000	RLDSF	Open	25/7/2011	10/8/2011
	study of Nyakabingo Bridge	11,000,000	RLDSF	Open	25/7/2011	10/8/2011
	study of multipurpose holle	4,000,000	MIJESPOC	Open	5/9/2011	12/9/2011
	Studdy of poterie modern	6,700,000	PADSEC-PN	Open	5/9/2011	12/9/2011
	study of beer keeping center	6,000,000	GELD	Open	5/9/2011	12/9/2011
	Supervision of Construct of health post of Marembo and Bubangu	5,000,000	RLDSF	Open	5/9/2011	12/9/2011
	Supervision of KISARO Water supply	9,000,000	Water for people	Open	5/9/2011	12/9/2011
	Supervision of Extension of the genocide memorial sites of Rusiga and Mvuzo	6,000,000	District	Open	25/7/2011	10/8/2011
	Supervision Construct Shyorongi Guest house (3rd phase)	5,000,000	RLDSF	Open	4/10/2011	25/10/2011
TO TA L		281,990,000				
	Plantation de roseaux	35,000,000	MINERENA	Open	2/1/2012	9/1/2012
	Installation des pepiniere	25,000,000	NAFA	Open	2/1/2012	9/1/2012
	Construct of fance to the genocide memorial of Rusiga	1,750,755	District	Open	6/7/2011	8/6/2011
	Construct of poterie modern	25,000,000	PADSEC-PN	Open	25/11/2011	28/11/2011
	Extension of vetermary office	2,500,000	RARDA	Open	4/10/2011	25/10/2011
	Extension of health unit office	13,428,800	CTB	Open	6/6/2011	8/6/2011
	Construct of health post of Marembo and Bubangu	25,000,000	CTB	Open	6/6/2011	8/6/2011

Works.

Rehabilitation of Kararama Water supply	70,000,000	Water for people	Open	5/8/2011	15/8/2011
Rehabilitation of latrines	7,576,800	CTB	Open	2/1/2012	9/1/2012
Extension of the genocide memorial sites of Rusiga and Mvuzo	50,000,000	District	Open	6/6/2011	8/6/2011
Rehabilitation of Rusiga holl	5,000,000	PADSEC-PN	Open	6/6/2011	8/6/2011
Construct of 12 house of vulnerable group	28,800,000	MINALOC	Open	2/1/2012	9/1/2012
Rehabilitation of animal clinic	8,000,000	RARDA	Open	25/7/2011	10/8/2011
Construct of Mbogo terrasse	40,000,000	MINAGRI	Community	3/10/2011	10/10/2011
Construct of Cyungo maize dryer	9,000,000	PASENVA	Open	5/9/2011	12/9/2011
Construct of Buyoga sorage facility	20,000,000	PADSEC-PN	Open	5/9/2011	12/9/2011
Construct of BUYOGA maize dryer	8,000,000	District	Open	5/9/2011	12/9/2011
Construct of RUKOZO maize dryer	8,500,000	District	Open	5/9/2011	12/9/2011
Construct of Base maize dryer	7,000,000	District	Open	5/9/2011	12/9/2011
Construct of Rusiga multipurpose holl(big room)	5,000,000	MIJESPOC	Open	4/10/2011	25/10/2011
Construct of Beer keeping center	39,000,000	GELD	Open	25/11/2011	28/11/2011
Construct of Cyinzuzi multipurpose holl(big room)	41,000,000	MIJESPOC	Open	4/10/2011	25/10/2011
Construct Shyorongi Guest house (3rd phase)	255,277,650	RLDSF	Open	4/10/2011	25/10/2011
S/ TOTAL	729,834,005				
TOTAL	1,982,221,107				

Non		Publication/ Advertisement	Ouverture Publique/Bid opening	Evaluation des offres/ Bid Evaluation	Expertise requis/ Expertise	Non		Notification et signature du Marche/
RPPA	Financing					RPPA	Financing	
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	8/6/2011	13/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
NON	NON	16/8/2011	20/9/2011	19/9/2011	Non	Non	Non	22/9/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	7/7/2011	9/8/2011	16/8/2011	Non	Non	Non	29/8/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	3/11/2011	6/12/2011	13/12/2011	Non	Non	Non	20/12/2011
Non	Non	12/2/2012	13/3/2012	16/3/2012	Non	Non	Non	26/3/2012
Non	Non	9/1/2012	14/2/2012	28/2/2011	Non	Non	Non	6/3/2012
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	9/1/2012	14/2/2012	28/2/2011	Non	Non	Non	6/3/2012

Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
NON	NON	16/8/2011	20/9/2011	19/9//2011	Non	Non	Non	22/9/2011
NON	Non	19/6/2011	9/8/2011	23/8/2011	Non	NON	Non	5/9/2011
Non	Non	25/10/2011	25/11/2011	28/11/2011	Non	Non	Non	8/12/2011
NON	NON	16/8/2011	20/9/2011	19/9//2011	Non	Non	Non	22/9/2011
Non	Non	25/7/2011	29/8/2011	31/8/2011	Non	Non	Non	12/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
NON	Non	19/6/2011	9/8/2011	23/8/2011	Non	NON	Non	5/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	20/9/2011	20/9/2011	Non	Non	Non	26/9/2011
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	25/10/2011	25/11/2011	28/11/2011	Non	Non	Non	8/12/2011
Non	Non	9/1/2012	14/2/2012	28/2/2011	Non	Non	Non	6/3/2012
Non	Non	9/1/2012	14/2/2012	28/2/2011	Non	Non	Non	6/3/2012
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	28/11/2011	29/11/2011	30/12/2011	Non	Non	Non	9/1/2012
Non	Non	25/10/2011	25/11/2011	28/11/2011	Non	Non	Non	8/12/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011

NON	NON	16/8/2011	20/9/2011	19/9/2011	Non	Non	Non	22/9/2011
Non	Non	9/1/2012	14/2/2012	28/2/2011	Non	Non	Non	6/3/2012
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/8/2011
Non	Non	8/6/2011	12/7/2011	13/7/2011	Non	Non	Non	20/7/2011
Non	Non	9/1/2012	14/2/2012	28/2/2011	Non	Non	Non	6/3/2012
Non	Non	10/8/2011	6/9/1011	13/9/2011	Non	Non	Non	27/9/2011
Non	Non	10/10/2011	10/10/2011	17/10/2011	Non	Non	Non	17/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	12/9/2011	11/10/2011	18/10/2011	Non	Non	Non	25/10/2011
Non	Non	25/10/2011	25/11/2011	28/11/2011	Non	Non	Non	8/12/2011
Non	Non	28/11/2011	29/11/2011	30/12/2011	Non	Non	Non	9/1/2012
Non	Non	25/10/2011	25/11/2011	28/11/2011	Non	Non	Non	8/12/2011
Non	Non	25/10/2011	25/11/2011	28/11/2011	Non	Non	Non	8/12/2011

RUKERAMIHIGO Jean Népomuscène
Procurement Officer
District de Rulindo

recrutement de la mission de contrôle/	Execution du contrat/	
	D	F
Non	20/7/2011	20/9/2011
Non	20/7/2011	20/9/2011
Non	20/7/2011	20/9/2011
Non	20/7/2011	20/7/2012
Non	20/7/2011	20/9/2011
Non	24/8/2011	24/8/2012
Non	27/9/2011	27/12/2011
Non	20/12/2011	20/1/2012
Non	29/9/2011	29/1/2012
Non	20/12/2011	29/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	29/8/2011	30/9/2011
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	25/10/2011	25/11/2011
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	20/12/2011	20/1/2012
Non	27/9/2011	27/12/2011
Non	27/9/2011	27/12/2011
Non	20/12/2011	20/1/2012
Non	26/3/2012	30/6/2012
Non	6/3/2012	6/4/2012
Non	27/9/2011	27/12/2011
Non	6/3/2012	6/4/2012

Non	27/9/2011	27/12/2011
Non	29/9/2011	29/1/2012
Non	5/9/2011	5/2/2012
Non	8/12/2011	31/6/2012
Non	29/9/2011	29/1/2012
Non	12/9/2011	12/10/2011
Non	27/9/2011	31/6/2012
Non	5/9/2011	30/6/2012
Non	27/9/2011	29/1/2012
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	27/9/2011	28/11/2011
Non	25/10/2011	25/11/2011
Non	25/10/2011	25/11/2011
Non	25/10/2011	25/11/2011
Non	25/10/2011	25/11/2011
Non	26/9/2011	26/3/2012
Non	27/9/2011	20/12/2011
Non	8/12/2011	8/5/2012
Non	6/3/2012	6/5/2012
Non	6/3/2012	6/10/2012
Non	20/7/2011	20/9/2011
OUI	9/1/2012	9/3/2012
Non	8/12/2011	8/2/2012
OUI	20/7/2011	20/11/2011
OUI	20/7/2011	20/9/2011

OUI	29/9/2011	29/5/2012
Non	6/3/2012	6/4/2012
OUI	20/8/2011	20/12/2011
Non	20/7/2011	20/10/2011
OUI	6/3/2012	6/6/2012
Non	27/9/2011	27/10/2011
OUI	17/10/2011	17/12/2011
Non	25/10/2011	29/12/2011
OUI	25/10/2011	27/12/2011
Non	25/10/2011	27/12/2011
Non	25/10/2011	27/12/2011
Non	25/10/2011	27/12/2011
OUI	8/12/2011	8/5/2012
OUI	9/1/2012	9/3/2012
OUI	8/12/2011	8/5/2012
OUI	8/12/2011	8/5/2012